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GENERAL & MECHANICAL CONTRACTORS
August 2, 2019

RBS DESIGN GROUP
723 Harvard Dr.
Owensboro, KY 42301
ATTN: Steve Martin

PROPOSAL: mcC Multi-Purpose Building Request for Change Order

During site inspection before work began, unstable soils were found and had to
be excavated, removed and new fill material hauled in. Approximately 360 cubic
yards of material was excavated. Red bank gravel was hauled into the site and
placed in lifts. Proper compaction was determined by Associated Engineers who
were onsite during time of placement. Special inspection reports were distributed

to all parties involved.

Removal and haul off unsuitable materials: $8.00/yd.
Haul in, place and compact red bank gravel: $22.00/yd.
Total Price/Cubic Yard:$30.00

Total cost for 360 cubic yards: $10,800

Thank you,

4?4@:4»%/ 7 /%é

Quentin Riley
Project Manager
Office:270/395/2770
Cell:270/703/8375
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Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Marshall County Multi-Purpose Contract For: General Construction Change Order Number: 01
Government Building
Benton, Kentucky Date: May 23, 2019 Date: August 7, 2019
OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
Marshall County Fiscal Court RBS Design Group, P.S.C. Travis Construction, Inc.
1101 Main Street Architecture 5045 Gilbertsville Hwy.

723 Harvard Drive Calvert City, KY 42029

Benton, KY 42025
Owensboro, Kentucky 42301

THE CONTRACT IS CHANGED AS FOLLOWS:
(Tnsert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjusiments

attributable to executed Construction Change Directives.)
Remediation of bad soils. ADD; $10,800.00

§ 212241000

The original Contract Sum was

The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 2,122,410.00
The Contract Sum will be increased by this Change Order in the amount of $ 10,800.00
The new Contract Sum including this Change Order will be $ 2,133.210.00

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALJD UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,
D

ign Group, P.5.C. Travis Construction, Inc. Marshall County Fiscal Court
CHITECT (Firm ngimt) CONTRACTOR (Firm name) OWNER (Firm name)
. p— Mpgontsr 72 5
GNATURE [ SIGNATURE &~ SIGNATURE

Craig Thomfs Quentin Riley Kevin Neal, Judge Executive
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